

PLAN REJSÓW NA 2007 ROK

Załącznik 2

/Skorygowany 11.10.2006./

DZIEŃ MIESIAC	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
I																									P	Z			1*	*	*
II	*	*			*			P	Z			2B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B				
III	P	Z	3B	B	B	B	B	B	B	B	B	B	P	Z	4B	B	B	B	B	B	B	B	B	B				5*	*	*	*
IV	*	*														R	R	R	R	R	R	R	R	R	R	R	R	R	R	R	R
V		R		R			PRS		UM		P			Z	6B	B	B	B	B	B	B	B	B	B	PZ			7*	*	*	*
VI	*	*	*	*		P		Z			8O	O	O	O	O	O	O	O	O	O	O	O	O	O	P	Z		9O	O	O	
VII	O	O	O	O																											
VIII	10	*	*			*	*	*	*				P	Z	11	O	O	O	O	O	O	O	O	O	O	O	O	O	O	O	
IX			12	P	Z	*	*	*		*	*	*	P1	3Z	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	
X	B	B	B	B	P		14	Z	B	B	B	B	B	B	B	B	B	B	PZ	B1	5B	B	B	B	B	B	B	B	B	B	
XI				16	PZ	*	*	*	*	*	*	P	Z	17	B	B	B	B	B	B	B	B	B	B	B	B	B	B	P	Z	
XII		18	B	B	B	B	B	B	B	B	B	B																			

DNI REJSOWE

MORSKI INSTYTUT RYBACKI — 142 DNI (NO-31, NB-111)
 IMGW O/GDYNIA * 38 DNI
RAZEM: 180 DNI

R – REMONT STATKU - 17 dni
PRS - 1 dzień
UM - 1 dzień
P - przygotowanie do rejsu - 18 dni
Z - zaopatrzenie statku w paliwo, olej, woda, itp. - 18 dni
RAZEM: 55 dni

Rejsy MIR:

Rejs	NB	Dni	Rejs	NO	Dni	Rejs	IMGW	Dni
2	12 – 27.02.2007 - NP.-07/B/G1	16	8	11- 22.06.2007	12	1	29.01 - 02.02. i 05.02.2007	6
3	03 – 12.03.2007 - Rejs MIR – LATFRA /RP-2/07	10	11	16 – 27.08.2007	12	5	28.03.- 02.04.2007	6
4	15 – 24 .03.2007 - Rejs dot. selektywności	10				7	28.05.- 04.06.2007	8
6	15 – 24.05.2007 - Rejs MIR – LATFRA/RP-3/07	10	9	28.06 – 04.07.2007	7	10	02-03. i 06 - 09.08.2007	6
13	15.09 – 04.10.2007 - NP.-07/B/G2	19				12	06 – 08.09 i 10-12.09.2007	6
14	09 – 18.10.2007 - MIR – LATFRA /RP-4/07	10				16	06 – 11.11. 2007	6
15	20 - 31.10.2007 Rejs MIR – Estonia,Finlandia/RP-5/07	12						
17	15 – 28.11.2007 - NP.-07/B/G3	14						
18	03 – 12.12.2007 - Rejs MIR-LATFRA/ RP-6/07	10						
RAZEM :		111 dni	RAZEM:		31 dni	RAZEM:		38 dni